COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/19/2011

ESTIMATE SUMMARY 11:42:10
CONTID: C16586 ESTIMATE NO: 0007 FINL SPEC YR: 2005
PCN: 16586-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.5 DAYS TIME ALLOW: 92 CALENDAR DAYS
US HIGHWAY NO 36 AND CHERRYVALE ROAD PERCENT TIME: 91.85 ORIG TIME ALLOW: 92 CALENDAR DAYS

PROJECT NO: BR 0361-088

US HIGHWAY NO. 36 AND CHERRYVALE ROAD
NAME OF ROAD: CHERRYVALE ROAD

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/19/2011 DATE TIME STARTED 01/21/2009
5670 FRANKLIN STREET DATE LET 10/16/2008 DATE WORK BEGAN
DATE AWARDED 10/21/2008 DATE TIME STOPPED 12/30/2010
DATE CONTRACT EXECUTED  11/10/2008 DATE ACCEPTED 12/30/2010
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 01/21/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  2833151.67 PARTICIPATING $ 29,296.85 $ 210.30
AWARD PROJECTAMT:  $  2,712,914.95  NON-PARTICIPATING 2,799,834.32 -356.00
PERCENT COMPLETE: 99.86% TOTAL EARNINGS 2,829,131.17 -145.70
FUNDS AVAILABLE: $ 4,020.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,829,131.17 -145.70
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 20,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,829,131.17 19,854.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,829,131.17 19,854.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,854.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0010 202-00001 Removal of Structure 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0015 202-00010 *Removal of Tree 54.000 54.000
EACH 0.000 0.00
200.00000 54.000 10,800.00
0020 202-00024 Removal of Embankment Protector Type 5 2.000 2.000
EACH 0.000 0.00
175.00000 2.000 350.00
0025 202-00035 Removal of Pipe 94.000 94.000
LF 0.000 0.00
30.00000 94.000 2,820.00
0030 202-00037 Removal of End Section 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0035 202-00090 *Removal of Delineator 3.000 3.000
EACH 0.000 0.00
10.00000 3.000 30.00
0040 202-00220 *Removal of Asphalt Mat 4,165.000 4,165.000
SY 0.000 0.00
2.90000 4,165.000 12,078.50
0045 202-00250 *Removal of Pavement Marking 1,410.000 1,410.000
SF 0.000 0.00
2.00000 1,410.000 2,820.00
0050 202-00810 *Removal of Ground Sign 8.000 8.000
EACH 0.000 0.00
50.00000 8.000 400.00
0055 202-00858 Removal of Pedestal Pole 1.000 1.000
EACH 0.000 0.00

250.00000 1.000 250.00
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 Removal of Fence 849.000 849.000
LF 0.000 0.00
0.80000 849.000 679.20
0065 202-01130 *Removal of Guardrail Type 3 693.000 693.000
LF 0.000 0.00
3.05000 693.000 2,113.65
0070 202-01140 Removal of Guardrail Type 4 226.000 226.000
LF 0.000 0.00
15.00000 226.000 3,390.00
0075 202-01170 Removal of Guardrail Type 7 50.000 50.000
LF 0.000 0.00
15.00000 50.000 750.00
0080 202-01300 *Removal of End Anchorage 8.000 8.000
EACH 0.000 0.00
110.00000 8.000 880.00
0085 202-04002 Clean Culvert 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0090 203-00062 *Embankment Material (Complete In Place) (Speci al) 22,584.000 22,584.000
cYy 0.000 0.00
13.84000 22,584.000 312,562.56
0095 203-01500 *Blading 20.000 20.000
HOUR 0.000 0.00
125.00000 20.000 2,500.00
0100 203-01510 Backhoe 10.000 10.000
HOUR 0.000 0.00
110.00000 10.000 1,100.00
0105 203-01550 *Dozing 2.000 2.000
HOUR 0.000 0.00
160.00000 2.000 320.00
0110 203-01597 Potholing 2.000 2.000
HOUR 0.000 0.00
275.00000 2.000 550.00
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01622 Sweeping (With Pickup Broom) 30.000 30.000
HOUR 0.000 0.00
135.00000 30.000 4,050.00
0120 206-00000 Structure Excavation 207.000 207.000
CcYy 0.000 0.00
7.00000 207.000 1,449.00
0125 207-00205 *Topsoil 1,794.000 1,794.000
cYy 0.000 0.00
3.00000 1,794.000 5,382.00
0130 207-00210 *Stockpile Topsoil 993.000 993.000
CcYy 0.000 0.00
5.50000 993.000 5,461.50
0135 208-00002 Erosion Log (12 Inch) 2,489.000 2,489.000
LF 0.000 0.00
2.81000 2,489.000 6,994.09
0140 208-00011 Erosion Bales (Weed Free) 74.000 74.000
EACH 0.000 0.00
12.50000 74.000 925.00
0145 208-00020 Silt Fence 2,696.000 2,696.000
LF 0.000 0.00
0.90000 2,696.000 2,426.40
0150 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
525.00000 4.000 2,100.00
0152 208-00051 Storm Drain Inlet Protection (Type 1) Feb MCR's 715.000 715.000
LF 0.000 0.00
13.06000 715.000 9,337.90
0155 208-00070 Stabilized Construction Entrance 8.000 8.000
EACH 0.000 0.00
750.00000 8.000 6,000.00
0160 208-00100 Sediment Removal and Disposal Deleted CMO 4 0.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
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PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0161 208-00103 Removal and Disposal of Sediment (Labor) CMO 4 69.500 69.500
HOUR 0.000 0.00
30.00000 69.500 2,085.00
0162 208-00105 Removal and Disposal of Sediment (Equipment) CM 04 19.000 19.000
HOUR 0.000 0.00
92.00000 19.000 1,748.00
0165 208-00205 Erosion Control Supervisor 570.000 570.000
HOUR 0.000 0.00
50.00000 570.000 28,500.00
0170 210-00810 *Reset Ground Sign Deleted Fm 105 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0175 210-01000 Reset Fence 218.000 218.000
LF 0.000 0.00
1.00000 218.000 218.00
0180 210-01011 Reset Gate 2.000 2.000
EACH 0.000 0.00
20.00000 2.000 40.00
0185 210-01200 *Reset End Anchorage 2.000 2.000
EACH 0.000 0.00
465.00000 2.000 930.00
0187 210-04020 Modify Inlet MCR 1.000 1.000
EACH 0.000 0.00
1,617.95000 1.000 1,617.95
0190 212-00006 Seeding (Native) 4.500 4.500
ACRE 0.000 0.00
550.00000 4.500 2,475.00
0195 212-00032 Soil Conditioning Deleted Fm 105 0.000 0.000
ACRE 0.000 0.00
583.00000 0.000 0.00
0200 213-00003 Mulching (Weed Free) 3.500 3.500
ACRE 0.000 0.00
590.00000 3.500 2,065.00
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PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 213-00061 Mulch Tackifier 883.000 883.000
LB 0.000 0.00
3.75000 883.000 3,311.25
0210 213-00100 Soil Binder 1.000 1.000
ACRE 0.000 0.00
400.00000 1.000 400.00
0215 214-00350 Deciduous Shrub (5 Gallon Container) 286.000 286.000
EACH 0.000 0.00
37.00000 286.000 10,582.00
0220 214-01010 Brush Layer Cutting 367.000 367.000
EACH 0.000 0.00
2.25000 367.000 825.75
0225 216-00023 Soil Retention Blanket (Class 3) 810.000 810.000
SY 0.000 0.00
4.00000 810.000 3,240.00
0227 214-00215 Deciduous Tree (1.5 Inch Caliper) MCR 20.000 20.000
EACH 0.000 0.00
311.00000 20.000 6,220.00
0230 216-00041 Soil Retention Blanket (Straw/Coconut) 4,469.000 4,469.000
SY 0.000 0.00
3.04000 4,469.000 13,585.76
0232 217-00020 Herbicide Treatment MCR 14.000 14.000
HOUR 0.000 0.00
187.00000 14.000 2,618.00
0235 304-06007 *Aggregate Base Course (Class 6) 819.000 819.000
CcYy 0.000 0.00
35.00000 819.000 28,665.00
0240 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 183.230 183.230
TON 0.000 0.00
115.00000 183.230 21,071.45
0245  403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,563.280 1,563.280
TON 0.000 0.00
70.15000 1,563.280 109,664.09
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 420-00100 Geotextile (Erosion Control) (Class A) 871.000 871.000
SY 0.000 0.00
4.50000 871.000 3,919.50
0255 506-00209 Riprap (9 Inch) 44.000 44.000
CcYy 0.000 0.00
110.00000 44.000 4,840.00
0257 507-00100 Concrete Slope and Ditch Paving (Reinforced) MC R 3.000 3.000
cYy 0.000 0.00
532.33000 3.000 1,596.99
0258 603-10120 12 Inch Corrugated Steel Pipe Feb MCR's 152.000 152.000
LF 0.000 0.00
29.03000 152.000 4,412.56
0260 603-01180 18 Inch Reinforced Concrete Pipe 103.000 103.000
LF 0.000 0.00
75.00000 103.000 7,725.00
0265 603-01360 36 Inch Reinforced Concrete Pipe 168.000 168.000
LF 0.000 0.00
90.00000 168.000 15,120.00
0270 603-05018 18 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0275 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0277 603-10180 18 Inch Corrugated Steel Pipe MCR 49.000 49.000
LF 0.000 0.00
38.00000 49.000 1,862.00
0280 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0285 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 775.000 775.000
LF 0.000 0.00

17.85000 775.000 13,833.75
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 606-00710 Guardrail Type 7 (Style CA) 180.000 180.000
LF 0.000 0.00
70.00000 180.000 12,600.00
0295 606-01370 *Transition Type 3G 4.000 4.000
EACH 0.000 0.00
1,265.00000 4.000 5,060.00
0300 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
1,245.00000 1.000 1,245.00
0305 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,010.00000 2.000 2,020.00
0310 606-02003 *End Anchorage (Nonflared) 4.000 4.000
EACH 0.000 0.00
2,085.00000 4.000 8,340.00
0315 607-00005 End Post 14.000 14.000
EACH 0.000 0.00
100.00000 14.000 1,400.00
0320 607-00010 Corner and Line Brace Post 13.000 13.000
EACH 0.000 0.00
125.00000 13.000 1,625.00
0325 607-01000 Fence Barbed Wire with Metal Posts 906.000 906.000
LF 0.000 0.00
1.42000 906.000 1,286.52
0330 607-01100 Fence Barbed Wire With Treated Wooden Posts 110.000 110.000
LF 0.000 0.00
1.62000 110.000 178.20
0335 607-11525 Fence (Plastic) 2,696.000 2,696.000
LF 0.000 0.00
1.82000 2,696.000 4,906.72
0340 607-60116 16 Foot Gate DELETED FM 105 0.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 612-00001 *Delineator (Type I) 9.000 9.000
EACH 0.000 0.00
25.00000 9.000 225.00
0350 612-00003 *Delineator (Type IIl) 16.000 16.000
EACH 0.000 0.00
28.00000 16.000 448.00
0355  625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0357 625-00001 Construction Surveying (Hourly) MCR 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0358 900-00014 Added Item (Lump Sum)/ Additional Mobilization MCR 1.000 1.000
LS 0.000 0.00
2,150.00000 1.000 2,150.00
0359 900-00006 Added Item (Dollar)/ admin cost Added Mob MCR 157.500 157.500
DOL 0.000 0.00
1.00000 157.500 157.50
0360 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
156,000.00000 1.000 156,000.00
0365 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0370 627-00005 *Epoxy Pavement Marking 59.000 59.000
GAL 0.000 0.00
125.00000 59.000 7,375.00
0375 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 19.000 19.000
GAL 0.000 0.00
50.00000 19.000 950.00
0380  630-00000 *Flagging 243.000 241.000
HOUR 2.000 44.00
22.00000 243.000 5,346.00
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0385 630-00007 *Traffic Control Inspection 75.000 75.000
DAY 0.000 0.00
85.00000 75.000 6,375.00
0390 630-00012 *Traffic Control Management 37.000 38.000
DAY -1.000 -400.00
400.00000 37.000 14,800.00
0395 630-80336 *Barricade (Type 3 M-B) (Temporary) 14.000 14.000
EACH 0.000 0.00
50.00000 14.000 700.00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 175.000 177.000
EACH -2.000 -30.00
15.00000 175.000 2,625.00
0405 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 68.000
EACH 4.000 60.00
15.00000 72.000 1,080.00
0410 630-80343 *Construction Traffic Sign (Panel Size C) 6.000 8.000
EACH -2.000 -30.00
15.00000 6.000 90.00
0415 630-80344 *Construction Traffic Sign (Special) 560.000 560.000
SF 0.000 0.00
15.00000 560.000 8,400.00
0420 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 5.000
Type
yPe) EACH 0.000 0.00
2,000.00000 5.000 10,000.00
0425 630-80359 *Portable Message Sign Panel 107.000 107.000
DAY 0.000 0.00
50.00000 107.000 5,350.00
0430 630-80360 *Drum Channelizing Device Deleted Fm 105 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0435 630-80370 Concrete Barrier (Temporary) 1,740.000 1,740.000
LF 0.000 0.00
15.00000 1,740.000 26,100.00
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0440 630-80380 *Traffic Cone 310.000 310.000
EACH 0.000 0.00
5.00000 310.000 1,550.00
0445  630-85010 *Impact Attenuator (Temporary) 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0447  630-85041 Impact Attenuator (Truck Mounted Attenuator) Fe 34.500 26.000
DAY 0.000 0.00
473.00000 26.000 12,298.00
0450 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0453  900-00006 Added Item (Dollar)/ excel line covering MCR 1.000 1.000
DOL 0.000 0.00
1,403.98000 1.000 1,403.98
0455  700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70012 F/A Asphalt Pavement Incentive 1,480.200 1,480.200
FA 0.000 0.00
1.00000 1,480.200 1,480.20
0465 700-70014 F/A Incentive 100,000.000 100,000.000
FA 0.000 0.00
1.00000 100,000.000 100,000.00
0469  900-00006 Added Item (Dollar)/ traffic control violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
0470 700-70016 F/A Fuel Cost Adjustment -27,452.290 -27,452.290
FA 0.000 0.00
1.00000 -27,452.290 -27,452.29
0475 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0480 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485  700-70023 F/A On-The-Job Trainee 343.600 343.600
FA 0.000 0.00
1.00000 343.600 343.60
0490 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0491  900-00030 Erosion Control Liquidated Damages CO 4, DELETE D FM 105 0.000 0.000
DAY 0.000 0.00
0.00000 0.000 0.00
0493  900-00006 Added Item (Dollar)/ Over weight asphalt ticket s -40.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00
CAT0200 CURRENT AMT $ 1,127,878.78 -356.00 $ 1,123,858.28
CAT NO0300 STR.BRIDGE E-16-QT
0495  202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
98,800.00000 1.000 98,800.00
0500 206-00000 Structure Excavation 367.000 367.000
CY 0.000 0.00
7.00000 367.000 2,569.00
0505 206-00100 *Structure Backfill (Class 1) 610.000 610.000
CY 0.000 0.00
21.50000 610.000 13,115.00
0510 206-00360 *Mechanical Reinforcement of Soil 595.000 595.000
CcY 0.000 0.00
27.43000 595.000 16,320.85
0515 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 258.580 258.580
TON 0.000 0.00
70.15000 258.580 18,139.39
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CAT NOO0300 STR.BRIDGE E-16-QT

0520 503-00042 *Drilled Caisson (42 Inch) 501.000 501.000
LF 0.000 0.00
175.00000 501.000 87,675.00
0525 503-00060 *Drilled Caisson (60 Inch) 120.000 120.000
LF 0.000 0.00
400.00000 120.000 48,000.00
0530 512-00101 Bearing Device (Type I) 16.000 16.000
EACH 0.000 0.00
1,100.00000 16.000 17,600.00
0535 515-00120 *Waterproofing (Membrane) 1,499.000 1,499.000
SY 0.000 0.00
11.00000 1,499.000 16,489.00
0540 518-01004 Bridge Expansion Device (0-4 Inch) 40.000 40.000
LF 0.000 0.00
130.00000 40.000 5,200.00
0545 518-01005 Bridge Expansion Device (0-4 Inch)(with Snow Pl ow 46.000 46.000
Plates)
LF 0.000 0.00
200.00000 46.000 9,200.00
0550 518-03000 *Sawing and Sealing Bridge Joint 94.000 94.000
LF 0.000 0.00
25.00000 94.000 2,350.00
0555  601-03040 Concrete Class D (Bridge) 745.600 745.600
CcY 0.000 0.00
375.00000 745.600 279,600.00
0555 MATERIAL ALLOWANCE Pre-cast Bridge Deck Panels 0.000
CcY 0.000 0.00
651.20000 0.000 0.00
0555 MATERIAL ALLOWANCE Pre-Cast Bridge Deck Panels - 0.000
February 2009
CF 0.000 0.00
651.20000 0.000 0.00
0560  601-40400 Structural Concrete Stain 1,053.000 1,053.000
SY 0.000 0.00

6.75000 1,053.000 7,107.75



CONTID: C16586 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STR.BRIDGE E-16-QT

0565  602-00020 *Reinforcing Steel (Epoxy Coated) 153,345.000 153,345.000
LB 0.000 0.00
1.00000 153,345.000 153,345.00
0570 603-50006 6 Inch Plastic Pipe 300.000 300.000
LF 0.000 0.00
15.00000 300.000 4,500.00
0575  604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0580  606-11032 *Bridge Rail Type 10M (Special) 696.000 696.000
LF 0.000 0.00
160.00000 696.000 111,360.00
0580 MATERIAL ALLOWANCE Bridge Rail Type 10M (Specia 1) 0.000
LF 0.000 0.00
103.00000 0.000 0.00
0585 607-11400 Fence Picket 620.000 620.000
LF 0.000 0.00
150.00000 620.000 93,000.00
0590 618-00163 Prestressed Concrete | (BT63) 2,283.000 2,283.000
LF 0.000 0.00
175.00000 2,283.000 399,525.00
0590 MATERIAL ALLOWANCE BT63 Girders - December 2008 0.000
LF 0.000 0.00
126.27000 0.000 0.00
0590 MATERIAL ALLOWANCE Diaphragms - January 2009 0.000
LF 0.000 0.00
4.15500 0.000 0.00
0590 MATERIAL ALLOWANCE BT63 Girders - January 2009 0.000
LF 0.000 0.00
126.27000 0.000 0.00
0590 MATERIAL ALLOWANCE BT-63 Girders February 2009 0.000
LF 0.000 0.00

126.27000 0.000 0.00
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR.BRIDGE E-16-QT
0592  900-00006 Added Item (Dollar)/ conc. price reduction -195.000 -195.000
DOL 0.000 0.00
1.00000 -195.000 -195.00
CAT0300 CURRENT AMT $ 1,389,700.99 0.00 $ 1,389,700.99
CAT NO0301 STR. WALL E-16-BU
0595  206-00000 Structure Excavation 731.000 731.000
CY 0.000 0.00
7.00000 731.000 5,117.00
0600 206-00100 *Structure Backfill (Class 1) 842.000 842.000
CcY 0.000 0.00
21.50000 842.000 18,103.00
0605 206-00360 *Mechanical Reinforcement of Soil 374.000 374.000
CcY 0.000 0.00
27.43000 374.000 10,258.82
0610 420-00101 Geotextile (Erosion Control) (Class B) 211.000 211.000
SY 0.000 0.00
4.10000 211.000 865.10
0615 504-04410 *Block Facing 1,317.000 1,317.000
SF 0.000 0.00
10.00000 1,317.000 13,170.00
0620 506-00206 Riprap (6 Inch) 47.000 47.000
CY 0.000 0.00
65.00000 47.000 3,055.00
0625 601-01000 *Concrete Class B 5.500 5.500
CY 0.000 0.00
500.00000 5.500 2,750.00
CAT0301 CURRENT AMT $ 53,318.92 0.00 $ 53,318.92
CAT NO0302 STR. WALL E-16-BV
0630 206-00000 Structure Excavation 857.000 857.000
CcY 0.000 0.00
7.00000 857.000 5,999.00
0635 206-00100 *Structure Backfill (Class 1) 857.000 857.000
CcY 0.000 0.00
21.50000 857.000 18,425.50
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PCN: 16586-BID ESTIMATE RUN 06/19/2011
PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0302 STR. WALL E-16-BV

0640 206-00360 *Mechanical Reinforcement of Soil 485.000 485.000
CY 0.000 0.00
27.43000 485.000 13,303.55
0645  420-00101 Geotextile (Erosion Control) (Class B) 321.000 321.000
SY 0.000 0.00
4.10000 321.000 1,316.10
0650 504-04410 *Block Facing 1,705.000 1,705.000
SF 0.000 0.00
10.00000 1,705.000 17,050.00
0655  506-00206 Riprap (6 Inch) 72.000 72.000
CY 0.000 0.00
65.00000 72.000 4,680.00
0660 601-01000 *Concrete Class B 7.100 7.100
CY 0.000 0.00
500.00000 7.100 3,550.00
CAT0302 CURRENT AMT $ 64,324.15 $ 0.00 $ 64,324.15

CAT NO0303 STR. WALL E-16-BW

0665 206-00000 Structure Excavation 796.000 796.000
CcY 0.000 0.00
7.00000 796.000 5,572.00
0670 206-00100 *Structure Backfill (Class 1) 924.000 924.000
CY 0.000 0.00
21.50000 924.000 19,866.00
0675 206-00360 *Mechanical Reinforcement of Soil 381.000 381.000
CY 0.000 0.00
27.43000 381.000 10,450.83
0680 420-00101 Geotextile (Erosion Control) (Class B) 215.000 215.000
SY 0.000 0.00
4.10000 215.000 881.50
0685 504-04410 *Block Facing 1,333.000 1,333.000
SF 0.000 0.00

10.00000 1,333.000 13,330.00
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PROJECT: BR 0361-088 ESTIMATE NO: 0007 11:42:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. WALL E-16-BW

0690 506-00206 Riprap (6 Inch) 49.000 49.000
CY 0.000 0.00
65.00000 49.000 3,185.00
0695 601-01000 *Concrete Class B 5.600 5.600
CY 0.000 0.00
500.00000 5.600 2,800.00
CAT0303 CURRENT AMT $ 56,085.33 $ 0.00 $ 56,085.33

CAT NO0304 STR. WALL E-16-BX

0700 206-00000 Structure Excavation 1,698.000 1,698.000
CcY 0.000 0.00
7.00000 1,698.000 11,886.00
0705 206-00100 *Structure Backfill (Class 1) 1,698.000 1,698.000
CcY 0.000 0.00
21.50000 1,698.000 36,507.00
0710 206-00360 *Mechanical Reinforcement of Soil 1,035.000 1,035.000
CcY 0.000 0.00
27.43000 1,035.000 28,390.05
0715  420-00101 Geotextile (Erosion Control) (Class B) 446.000 446.000
SY 0.000 0.00
4.10000 446.000 1,828.60
0720 504-04410 *Block Facing 2,385.000 2,385.000
SF 0.000 0.00
10.00000 2,385.000 23,850.00
0725 506-00206 Riprap (6 Inch) 99.000 99.000
CY 0.000 0.00
65.00000 99.000 6,435.00
0730  601-01000 *Concrete Class B 7.300 7.300
CY 0.000 0.00
500.00000 7.300 3,650.00
CAT0304 CURRENT AMT $ 112,546.65 $ 0.00 $ 112,546.65

CAT NO0400 CONSTRUCTION ENGINEER

0452  700-70034 F/A Internet Service Charges MCR 2,296.850 2,086.550
FA 210.300 210.30
1.00000 2,296.850 2,296.85
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEER
0492  900-00030 Erosion Control Liquidated Damages CMO 4 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0735 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0740 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 29,296.85 $ 210.30 $ 29,296.85

PROJECT TOTAL CURRENT AMT $ 2,833,151.67

$

-145.70 $ 2,829,131.17



